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PROJECT AGREEMENT 
 

 
Project # Page 1 of 5 EED Initials__________ 
PROJECTNAME Project Agreement Recipient Initials__________ 

for the project 
Project 
between 

 

The State of Alaska, Department of Education & Early Development  
and  

 
 

THIS CONTRACTUAL AGREEMENT, effective  is made between the State of Alaska, 
Department of Education and Early Development (hereinafter called State) and the  (hereinafter 
called Recipient).  The State and the Recipient are entering into this agreement pursuant to AS 
14.11.020 and 4 AAC 31.023 et seq. as applicable to grant funding. 
 
Whereas funds have been appropriated by the Legislature to the Department of Education and Early 
Development for the project described in Appendix "A" (hereinafter also referred to as "the Project") 
of this agreement, and whereas the Recipient has made a request to the State that the Recipient be 
allowed to assume all responsibility for the planning, design and construction of the project, and 
whereas the scope of this agreement consists of all contract clauses as set forth below and 
incorporates the provisions and requirements of Appendices A through E as listed below: 
 
 Appendix A Project Scope and Budget 
 Appendix B Payment Schedule 
 Appendix C Laws, Codes, Regulations, Standards and Guidelines 
 Appendix D Submittal Requirements 
 Appendix E Budget Category Definitions & Account Codes 
 
The parties enter into the following agreement: 
 

Contract Clauses 
 
1. Assumption of Responsibility:  The Recipient agrees to assume all responsibility heretofore held 

by the Department of Education and Early Development and the Department of Transportation 
and Public Facilities relating to planning, design, and construction of the project. 

 
2. Project Coordinator:  The Recipient’s coordinator for this agreement is .  The Recipient agrees to 

notify the State of any change in coordinator. 
 
3. Governing Provisions:  This agreement shall be governed by the laws of the State of Alaska.  

The Recipient agrees during the planning, design, and construction to comply with the applicable 
provisions of law (AS14.11, AS35.10, AS 36.05) and regulation (4 AAC 31, 4 AAC 50) for 
public works.   
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PROJECT AGREEMENT 
 

 
Project # Page 2 of 5 EED Initials__________ 
PROJECTNAME Project Agreement Recipient Initials__________ 

The following table lists the subject areas most frequently applied to school capital projects and 
their citation:  

 
Accessibility  4 AAC 31.014(a)(1) 
Bidding and Award  4 AAC 31.080 and AS 36.05 
Budget Reductions 4 AAC 31.022(e) & 31.062 
Construction Management Costs AS 14.11.020(c) 
Facility Disposal  4 AAC 31.085  
Project Agreement  4 AAC 31.023(c) 
Project Document Approval  4 AAC 31.040 & 31.062 
Project Document Reviews  4 AAC 31.030 & 31.062 
Purchase of Temporary Facilities  4 AAC 31.050 
Reporting Procedures 4 AAC 31.060 
School Space 4 AAC 31.020 & 31.061 
Site Acquisition and Selection 4 AAC 31.025 
Use of Consultants  4 AAC 31.065 

 
4. Grant Funds:  The State agrees to transfer the funds appropriated by the Legislature for the 

Project to a special account in the state treasury.  The Recipient, with the approval of the State, 
may draw on the special account for the costs of planning, design, and construction of the 
project.  The procedures to be followed by the Recipient drawing on the special account are set 
out in Appendix "B". 

 
5. Project Document Reviews:  The Recipient shall submit the elements of the plan as outlined in 4 

AAC 31.030 for department review as they are developed.  Drawings must be submitted in 
Portable Document Format (PDF), and must be clearly indexed on the title sheet or in a cover 
letter to the department. Other project documentation must be provided in electronic format 
wherever practicable.  Final construction document submittals shall be signed and stamped by 
the Registered Design Professional (4 AAC 31.040).  Each applicable document shall be 
provided at no cost to the State.  Cost estimates are required at each design phase and shall be 
provided in the State’s standard building system estimate format (EED Cost Format).  The 
Recipient shall also provide an Energy Consumption and Cost report, as necessary, in 
accordance with AS 14.07.020(a)(11).  The Energy Consumption and Cost report will provide 
estimated annual energy consumption and cost information for electricity and heating following 
construction of the project in this Agreement. 

 
6. Approvals and Permits:  The Recipient shall coordinate all regulatory agency reviews and obtain 

all necessary written approvals from all agencies having jurisdiction over the Project. 
 
7. Safety Precautions and Programs:  The Recipient has the duty of providing for and overseeing all 

safety orders, precautions and programs necessary to the reasonable safety for the planning, 
design, and construction of the Project.  In this connection, the Recipient shall take reasonable 
precautions for the safety of all project employees and all other persons whom the Project might 
affect, all work and materials incorporated in the Project, all property and improvements on the 
construction site and adjacent thereto, and shall comply with all applicable laws, ordinances, 
rules, regulations and orders. 
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PROJECT AGREEMENT 
 

 
Project # Page 3 of 5 EED Initials__________ 
PROJECTNAME Project Agreement Recipient Initials__________ 

8. Project Scope Review:  The Recipient is responsible to ensure the Project as designed conforms 
to the project scope as described in Appendix “A”.  Any modifications to the scope and/or 
budget of the Project will be submitted to the State in a written amendment for review and 
approval.  The project scope may not be expanded beyond the scope of work described in 
Appendix A of this Agreement.  The Recipient shall forward copies of all final bid or proposal 
documents to the State prior to advertising for bids as set out in 4 AAC 31.040.  If any such 
documents conflict with the project scope, the Recipient will be notified that further payments of 
grant funds will not be paid by the State until those conflicting aspects are corrected and an 
amendment is approved. 

 
9. Project Audit:  In accordance with 4 AAC 31.023(c)(3), the Recipient’s performance is subject to 

financial audit at any time.  Project records shall be maintained for three (3) years after the 
project completion and acceptance. Within three hundred and sixty-five (365) days after 
certification of beneficial occupancy and/or substantial completion, the Recipient agrees to 
provide an auditable accounting of expenditures of the Project.   

 
10. Project Accounting:  Project accounting shall include all sources of revenues and Project 

expenditures by budgeted expense category.  The expense categories shall conform to the 
categories indicated in Appendix A and defined in Appendix E.  If the amount of the funding is 
more than $300,000, the Recipient may be required to provide an independent project audit.  The 
cost of an audit required by the department is an allowable project expense.  Accounting for the 
Project shall comply with the Codification of Governmental Accounting and Financial Reporting 
Standards as published by the Governmental Accounting Standards Board (GASB).   

 
11. Final Inspection and Acceptance:  The State may, in its discretion, participate in the final 

inspection of the Project.  The Recipient shall furnish to the State, project documents certifying 
beneficial occupancy and/or substantial completion.  The State shall have fifteen (15) days after 
final inspection or after receipt of the Recipient’s project deliverables to make objections, after 
which time the Project shall be deemed accepted by the State.  Objections will be presented in 
writing by the State and must be responded to in a satisfactory manner by the Recipient. 

 
12. Facility Disposal:  If, as a result of the Project, a State facility is determined no longer needed for 

educational purposes, the entity operating this facility shall provide the following for a period not 
to exceed one year:  (1) maintenance of the facility in the condition it was when vacated; (2) 
sufficient security to discourage vandalism and ensure that the facility is not accessible to 
unauthorized persons; (3) property loss and liability insurance through the School District's risk 
management program with the State named as an additional insured.  In addition, the School 
District shall, if requested, act as the agent for the state in disposing of the facility in accordance 
with 4 AAC 31.085(b)-(h). 

 
13. Project Close-out:  Within sixty (60) days of the issuance of final project accounting by the 

Recipient, the Recipient will return the full amount of the unexpended grant funding to the State 
of Alaska Department of Education and Early Development.  The Recipient may, within sixty 
(60) days of the issuance of final project accounting, request that the State expand the project 
scope of work, as defined in Appendix A.  The approval of an expanded scope of work is not to 
be considered approval of an extension of the five-year term date of this agreement.  Interest 
earned on any money paid to the Recipient under this agreement shall be held by it to pay for 
project cost overruns, change orders or other legitimate project costs as provided for in 4 AAC 

3



PROJECT AGREEMENT 
 

 
Project # Page 4 of 5 EED Initials__________ 
PROJECTNAME Project Agreement Recipient Initials__________ 

31.063.  If at completion of the Project, any money earned as interest remains, the Recipient 
agrees to transfer that amount to a capital reserve account for school capital projects. 

 
14. Maintenance, Operation, Ownership of the Completed Project:  Responsibilities for maintenance, 

operations, and ownership of the facility shall be borne by the Recipient or their legal designee.  
The Recipient shall acquire from the project’s designers and contractor, project documentation 
required to establish an effective facility management and preventive maintenance program that 
satisfies the requirements of AS 14.11.011(b)(4).  The Recipient shall provide evidence to the 
State that the completed project has been incorporated in the district’s facility management 
program and the Recipient, if required, has established legal ownership of the facility. 

 
15. Termination of Contract for Cause:  The term of the contract shall not exceed five years from the 

effective date of the agreement unless an extension is granted by the State.  If, through any cause, 
the Recipient shall fail to fulfill in timely and proper manner its obligations under this contract, 
or if the Recipient shall violate any of the covenants, agreements or stipulations of this contract, 
the State shall thereupon have the right to terminate this contract by giving written notice to the 
Recipient of such termination stating cause and specifying the effective date thereof, at least ten 
(10) days before the effective date of such termination.  The termination shall take effect unless 
the Recipient presents to the State evidence it has cured the specified failure prior to the effective 
date or presents a plan for cure including a specific timeline and completion date acceptable to 
the State in its sole discretion. In the event of termination, all finished or unfinished documents, 
data, studies, drawings, maps, models, photographs, and reports or other materials prepared by 
the Recipient under this contract shall, at the option of the State, become the State's property and 
the Recipient shall be entitled to receive just and equitable compensation for any satisfactory 
work completed on such documents and materials.  Notwithstanding the above, the Recipient 
shall not be relieved of any liability to the State for damages sustained by the State by virtue of 
any breach of the contract by the Recipient, and the State may withhold any payments to the 
Recipient for the purpose of offset until such time as the exact amount of damages due to the 
State from the Recipient is determined. 

 
16. Termination for Convenience of the State:  The State may terminate this contract at any time by 

giving written notice to the Recipient of such termination and specifying the effective date 
thereof, at least thirty (30) days before the effective date of such termination.  In that event, all 
finished or unfinished documents and other materials as described in paragraph 14 above shall, at 
the option of the State, become the State's property.  If the contract is terminated by the State as 
provided herein, the Recipient shall be reimbursed for that portion of the actual out-of-pocket 
expenses not otherwise reimbursed under this contract which were incurred by the Recipient 
during the contract period and which are directly attributable to the Recipient’s performance of 
this contract.  If this contract is terminated due to the fault of the Recipient or its subcontractors, 
paragraph 15 shall apply. 

 
17. Subcontracting:  In the event the Recipient subcontracts any work covered by this contract, the 

Recipient shall require compliance by its subcontractors with wage rates as required by AS 
36.05.010 - AS 36.05.110.  In addition, the Recipient shall require compliance with all federal, 
state, and local laws, regulations and ordinances relating to civil rights. 

 
18. Participating Share:  The Recipient agrees to provide the participating share of the total costs of 

the Project required under AS 14.11.008.  If the Recipient is eligible to provide its participating 
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Project # Page 5 of 5 EED Initials__________ 
PROJECTNAME Project Agreement Recipient Initials__________ 

share through a contribution of labor, material or equipment, it must provide notice to the State 
within thirty (30) days after signing this agreement.  A description of the specific in-kind 
services must be included.  The State may not unreasonably withhold its consent, but may 
impose record keeping requirements that allow it to monitor the incorporation of the local 
contribution into the Project. [4 AAC 31.023(d)] 

 
19. Percent for Art:  For school construction or renovation projects, the Recipient shall expend on art 

an amount equal to the percentage (as specified in AS 35.27.020) of the cost of 
construction.  Renovations of building shell, structural or mechanical systems are excluded from 
this provision. Art will be selected by an Artwork Selection Committee consisting of:  The 
superintendent (and or designated client representative), project manager, architect, and a 
designated individual from the Alaska State Council on the Arts (ASCA).  The Project Manager 
will serve as chair of the Artwork Selection Committee. 

 
20. State Held Harmless:  The Recipient shall indemnify, defend, and hold harmless the State of 

Alaska and the Department of Education & Early Development, its officers, agents, and 
employees from and against any and all suits, claims, damages, losses and expenses arising out 
of any act or omission of the Recipient under this agreement or the Project specified hereunder. 

 
21. Reporting Requirements:  Annual reports shall be filed by July 31 of each year for grant projects 

using form 05-08-016 available on the department’s website, or upon request. 
 
22. In-House Requests:  Recipient may request, in writing, that all or portions of the Project be 

completed utilizing Recipient employees.  A request to utilize in-house forces to complete work 
on the Project must be approved by the Commissioner prior to initiation of the work. [4 AAC 
31.080(a)] 

 
23. Alternative Procurement:  Recipient may request, in writing, that an alternative method of 

procurement be utilized for construction of the Project.  A request to utilize alternative 
procurement methods for construction of the Project must be approved by the Department in 
advance of advertising for construction.  [4 AAC 31.080(f)] 

 
24. Funding Expiration:  Project funding for this project expires five years from the date of the 

project agreement. 
 
 
_________________________________________________________________________________ 
Recipient (Name and Title)         Date 
 
 
_________________________________________________________________________________ 
State of Alaska, Department of Education and Early Development    Date 
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PROJECT AGREEMENT 
 

Project # Page 1 of 1 EED Initials__________ 
PROJECTNAME Appendix A Recipient Initials__________ 

APPENDIX A 
 

1. Project Scope of Work:  (Use additional pages if necessary) 
Eligible [Additional] Gross Square Footage:  [enter sf or none if n/a]; 4 AAC 31.020(e) 
[Enter narrative description.] 
• [enter specific scope items as appropriate] 
• [enter specific scope items as appropriate] 
• [enter specific scope items as appropriate] 
• [enter specific scope items as appropriate] 

 
2. The Recipient further agrees to comply with the following additional conditions: 

The District acknowledges the Municipality or Borough may assume any or all of the 
responsibilities of this grant. (AS 14.14.060) 

 
3.  Project Funds - [enter full title of appropriation]

Chapter XXX/SLA XX, page XXX, lines XX-XX

Grant Amount $0
Recipient's Participating Share: $0
Other Funds $0

Project Total $0

4.  Project Budget
Cost Category % of Construction Total Project Budget

1.  Construction Management (by consultant) enter $ in D16 $0
2.  Land N/A $0
3.  Site Investigation N/A $0
4.  Design Services enter $ in D16 $0
5.  Construction enter $ in D16 $0
6.  Equipment enter $ in D16 $0
7.  District Administrative Overhead enter $ in D16 $0
8.  Percent for Art enter $ in D16 $0
9.  Project Contingency enter $ in D16 $0

Totals 0.00% $0
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Project # Page 1 of 1 EED Initials__________ 
PROJECTNAME Appendix B Recipient Initials__________ 

APPENDIX B 
 

PAYMENT SCHEDULE 
 

Upon submission of the following documents, the Recipient shall submit a separate request to the State for 
payment.  Upon receipt of the payment request and verification and/or approval of submittals, the State shall 
issue a warrant to the grant recipient. 
 

1.  Payment #1; [5%] Project Agreement complete and EED approval of financial structure.  
(Required before any payments will be issued). 

2.  Payment #2; [5%] EED receipt/approval of the Recipient’s participating share. 

3.  Payment #3; [10%] EED receipt/approval of planning documents to include site selection report, 
soils investigation report, condition surveys, educational specifications, 
archeological clearance, and A/E services agreement.       (Appendix D; 
Items 2, 3, and 4) 

4.  Payment #4; [10%] EED receipt/approval of schematic design documents, cost estimate, and 
value analysis.  EED receipt/approval of an Energy Consumption and Cost 
report as necessary (Appendix D, Items 5 and 7) 

5.  Payment #5; [10%] EED receipt/approval of design development documents, cost estimate, and 
sufficient interest in site.  EED receipt/approval of an Energy Consumption 
and Cost report as necessary, and if not provided with Schematic Design 
(Appendix D; Item 6 and 7) 

6.  Payment #6; [15%] EED receipt/approval of design, construction and bid documents, and final 
cost estimate.  (Appendix D; Items 8 and 9)  

7.  Payment #7; [10%]  EED receipt/approval of bid tabulations, construction contract, construction 
schedule, payment/performance bonds and building permit or fire marshal 
review.  (Appendix D; Items 10, 11, 12, and 13) 

8.  Payment #8; [20%] A/E certification that project is 50% complete 

9.  Payment #9, [10%] EED receipt of occupancy permit or A/E certification of substantial 
completion, (Appendix D; Item 14) 

10.  Payment #10; [5%] EED receipt of Recipient’s certification that funds were expended in a 
manner consistent with the project agreement and submission of closeout 
documents including a final change order log, a project closeout worksheet, 
contractor’s release of liens, contract termination, and Department of Labor 
and Department of Revenue clearances.  EED receipt/approval of preventive 
maintenance & facility management documents including PM components 
list by building system, PM schedule, custodial care plan, certification of 
training on building systems, renewal & replacement schedule for EED 
standard building systems  (Appendix D; Items  15, 16, 17, 18, 19, 20, 21, 
22, and 23) 

 
 

7



PROJECT AGREEMENT 
 

Project # Page 1 of 2 EED Initials__________ 
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APPENDIX C 
 

LAWS, CODES, REGULATIONS, STANDARDS, AND GUIDELINES  
(as applicable) 

 
 

LAWS 
 
P.L. 101-336 Americans with Disabilities Act of 1990; Title II, Part 35, Section 35.151; and Title III, Part 36, Section 
36.401 - 36.402 incorporating the Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
 
AS 36.05.010 - 110  Wages and Hours of Labor and regulations covering procurement requirements and wage rates. 
 
CODES AND REGULATIONS 
 
The building code adopted by the Department of Public Safety under 13 AAC 50.020; 

 
Title 14 CFR, Part 77, Federal Aviation Administration Airspace Restrictions as adopted and modified by the Federal 
Aviation Administration; 
 
The electrical code adopted by the Department of Labor under 8 AAC 70.025; 
 
The plumbing code adopted by AS 18.60.705; 
 
The mechanical code adopted by the Department of Public Safety under 13 AAC 50.023; 
 
National Boiler Inspection Code, as published by the American Society of Mechanical Engineers (ASME) and as 
adopted by AS 18.60.180; 
 
The fire code adopted by the Department of Public Safety under 13 AAC 50.025. 
 
NOTE: 
If a subject is not covered in the building code, mechanical code, or the fire code adopted above, a recognized national 
standard such as NFPA Vols. 1-6, 1996 Edition will be utilized 
 
Codes adopted by the Department of Environmental Conservation for Wastewater and Sewer under AS 46.03.720, 18 
AAC 72 and 18 AAC 80 
 
Fuel handling requirements as specified in 40 C.F.R 112.3(a) (revised as of January 1, 1992) and, if applicable, as 
described in 40 C.F.R 112.20(f)(6), shall comply with 40 C.F.R. 117.7.1. 
 
STANDARDS 
 
Energy Conservation Requirements A.S.H.R.A.E. 90.1 
 
State of Alaska, Department of Education and Early Development, Accounting Manual and Chart of Accounts 
 
ASTM F1487-98, Standard Consumer Safety Performance Specifications for Playground Equipment for Public Use 
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Project # Page 2 of 2 EED Initials__________ 
PROJECTNAME Appendix C Recipient Initials__________ 

APPENDIX C 
 

LAWS, CODES, REGULATIONS, STANDARDS, AND GUIDELINES  
(as applicable) 

 
 

GUIDELINES 
 
The Council of Educational Facility Planning International, Creating Connections: The CEFPI Guide for Educational 
Facility Planning 
 
State of Alaska, Department of Education and Early Development, A Handbook to Writing Educational Specifications 
 
State of Alaska, Department of Education and Early Development, Guidelines for School Equipment Purchases 
 
State of Alaska, Department of Education and Early Development, Project Delivery Handbook 
 
State of Alaska, Department of Education and Early Development, Swimming Pool Guidelines 
 
State of Alaska, Department of Education and Early Development, Site Selection Criteria and Evaluation Guideline 
 
State of Alaska, Council on the Arts, Guidelines for Art Requirements for Public Buildings 
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Project # Page 1 of 1 EED Initials__________ 
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APPENDIX D 
 

SUBMITTAL REQUIREMENTS AND REQUIRED APPROVALS 
(as applicable) 

 
Item Agency Review 

Only 
Review & 
Approval 

1.  Annual Report(due July 31) Department of Education & Early Development X  

2.  Site Selection Report Department of Education & Early Development  X 
3.  Educational Specifications Department of Education & Early Development  X 
4.  A/E Services Agreement Department of Education & Early Development X  
5.  Schematic Design Documents Department of Education & Early Development  X 
6.  Design Development Documents Department of Education & Early Development  X 
7.  Energy Consumption and Cost 
Report 

Department of Education & Early Development  X 

8.  Construction Documents Department of Education & Early Development 
Department of Public Safety 
(unless local review authority granted) 
Department of Environmental Conservation 

 X 
X 
 

X 
9.  Bid Documents Department of Education & Early Development  X 
10.  Building Permit Department of Education & Early Development X  
11.  Bid Tabulation Department of Education & Early Development X  
12.  Construction Contract Department of Education & Early Development 

Department of Labor (AS 36.05.035 Notification) 
X 
X 

 

13.  Contractor’s Payment/Performance 
Bond 

Department of Education & Early Development X  

14.  Substantial Completion Certificate/ 
Occupancy Permit 

Department of Education & Early Development X  

15.  Release of Liens Department of Education & Early Development X  
16.  Change Order Log Department of Education & Early Development X  
17.  Release from Contract Department of Education & Early Development X  
18.  Preventive Maintenance and 
Facility Management Documents 

Department of Education & Early Development  X 

19.  Recorded Building Title Department of Education & Early Development X  
20.  Final Project Accounting Department of Education & Early Development X  
    
   Evidence of the construction contractor’s provision of the following items to the appropriate entity.    
    
21.  Corporate Income Tax Clearance Department of Revenue  X 

22.  Unemployment Security Tax 
Clearance 

Department of Labor  X 

23. Notice of Completion of Public 
Works 

Department of Labor  X 
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APPENDIX E 
 

BUDGET CATEGORY DEFINITIONS 
 

Construction Management: By Consultant (CM) includes management of the project's scope, schedule, 
quality, and budget during any phase of the planning, design and construction of the facility and full time 
onsite representation.  Consultant CM should include all costs incurred by private consultant to perform 
the CM work.  Refer to AS 14.11.020 (c) for the limitations on consultant CM.  (EED Chart of Accounts 
FC 884, OC 413) 
Land includes actual purchase price plus title insurance, fees and closing costs.  Land cost is limited to the 
current fair market value, by appraisal, not to exceed the amount budgeted for land in the project 
agreement.  Land costs are excluded from project percent calculations.  (EED Chart of Accounts FC 882, 
OC 520) 
Site Investigation includes land survey, geotechnical investigation, environmental and cultural survey, 
and site selection study costs, but not site preparation costs.  Site investigation costs are excluded from 
project percent calculations.  (EED Chart of Accounts FC 882, OC various) 
Design Services includes all full standard architectural and engineering services as described in AIA 
Documents B102-2007, and B201-2007.  Additional A/E services such as educational specifications, 
condition surveys, and post occupancy evaluations should also be categorized as Design Services, 
however, onsite owner representation and inspections beyond the scope of work described in AIA 
Documents B102-2007, and B201-2007 should be categorized as CM.  (EED Chart of Accounts FC 883, 
OC 416) 
Construction includes the cost of all material, labor, equipment, and associated expenses required to 
perform the project’s facility construction and site development.  Construction costs can be incurred via a 
competitively awarded contract or, with prior department approval, via the use of in-house labor and 
procurement of materials per local ordinances.  (EED Chart of Accounts FC 885, OC 500) 
Equipment includes all moveable furnishings and instructional devices or aids such as classroom 
furniture, musical instruments, science lab and physical education equipment and stage/sound equipment.  
It does not include installed equipment, or consumable supplies, with the exception of the initial purchase 
of library books.  For more information see the EED publication Guidelines for School Equipment 
Purchases.  This item also includes Technology such as electronic and digital equipment with associated 
software and peripherals such as computers, printers, video projectors, digital cameras, TV/VCRs, 
telephones, and video cameras.  Consultant services necessary to make technology items operational may 
also be included.  (EED Chart of Accounts FC 886, OC 510) 
District Administrative Overhead includes an allocable share of district overhead costs, such as payroll, 
accounts payable, procurement services, and preparation of the six-year capital improvement plan and 
specific project applications.  It also includes In-House Construction Management (CM) which is similar 
to CM by Consultant, with the exception that In-house CM includes actual district/borough staff time 
allocated to the project, staff travel expenses, and other direct costs of the in-house activity.  (EED Chart 
of Accounts FC 881, OC 528) 
Art includes the selection, design/fabrication and installation of works of art.  (EED Chart of Accounts FC 
888 [new], OC various) 
Project Contingency is a safety factor to allow for unforeseen changes.  The use of contingency funds to 
address budget overruns should be coordinated with the department.  No costs shall be accounted for as 
Contingency expenditures.  (EED Chart of Accounts FC 889 [new], OC [budget account only]) 
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Project Closeout Review Checklist  
 
District:  
Project #:  
Project Name:  
 
Item Requirement Approved        Comments 
 

Printed:  06/11/14 Closeout Review Checklist.doc Page 1 of 1 

 Scope Review   
1. Has the project been accomplished 

according to the scope? 
  

2. Have all the requirements of the scope been 
met? (i.e. have title/building transfer 
requirements been met) 

  

 Deliverable Review   
1. Have all required deliverables been 

submitted? 
 
 

  

 Audit/Final Expenditures Review   
1. Compare expenditures to budget—are the 

final expenditure percentages in accordance 
with the budget?  If no indirect admin, 
check with district. 

  

2. Review Construction Management 
expenditures according to AS 14.11.020 (c). 

  

3. Has % for art been met?   
4. Is project closing out under budget?  If so, 

final grant payment will need to be 
recalculated.  Use “Project Closeout Under 
budget.xls “  

  

5. If project is closing out under budget, 
complete “Project Completion & Release of 
Funding” after termination agreement is 
signed and forward to admin services/fiscal, 
cc: Rhonda. 

  

6. For grants, obtain an AKSAS financial 
detail report and confirm previous payment 
amounts, etc. 

  

 Other closeout duties   
1. Prepare termination agreement   
2. Database closeout/final expenditures in 

projects database; write “Closed FY__” in 
red on file folder label. 

  

3. Update database with new facility 
information. (new gsf, dates, record any 
demolished/transferred facilities) 

  

4. File in closed file once termination 
agreement has been returned. 

  

5. Retire project documents; however retain 
school plans for every school in flat file. 

  

6 Update current Annual Report Activity 
Summary spreadsheet.  Type “Closed” in 
the activity column 
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TaxClearanceRequestForm (Rev 5/05) 

Alaska Department of Revenue 
TAX CLEARANCE REQUEST FORM 

 
 
Applicant’s Name: _____________________________________________________________ 
 
EIN/SSN: _____________________________________________________________________ 
 
Mailing Address: ______________________________________________________________ 
 
City/State/Zip Code: ___________________________________________________________ 
 
 
I hereby authorize the Alaska Department of Revenue to release to 
 
       _____________________________________________________________________,  
                                            (Name of Department or Agency) 

 
Departments Statute on tax clearance: _______________________ 

 
whose facsimile number or email address is _________________________________________, 
 
confirmation that all taxes, penalties and interest due the Department of Revenue have been paid 

and that there are no outstanding amounts due. 

 
 Signed: _______________________________________________ 
 
 Printed Name: _________________________________________ 
 
 Title*: _________________________________________________ 
 
*If tax clearance is being requested on behalf of a corporation/LLC/partnership, must be signed by an 
officer/member/partner. 
 
Send completed form by facsimile to the Department of Revenue at (907)465-2375 
 
 
                                            DEPARTMENT USE ONLY 

 
       The above applicant is current on all taxes, penalties and interest due and 
           is in good standing with the Alaska Department of Revenue. 
 
       The above applicant is not current on all taxes, penalties and interest due 
           and is not in good standing with the Alaska Department of Revenue. 
 
           _________________________________     _______________________ 
             Department of Revenue Representative                        Date 
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We are an equal opportunity employer/program. Auxiliary aids and services are available upon request to individuals with 
disabilities.  www.labor.alaska.gov/estax 

Rev. 12/24/2012  

 
 

 
 

Department of Labor and Workforce 
Development 

 

Employment Security Division 
Employment Security Tax 

 
1111 W. 8th St. Rm 205 

P.O. Box 115509 
Juneau, AK  99811-5509 

Relay Alaska (in state): 800.770.8973 or 7.1.1 
Relay Alaska (out of state): 800.770.8255 

Toll free: 888.448.3527 
Phone: 907.465.2757 

Fax: 907.465.2374 
 

Tax Clearance Request Form for Contractors 
 

Date of Request: _____________________ 
 
 
Business name of the contractor a Tax Clearance is being requested for: _______________________________________________ 
 
________________________________________________________________________________________________________ 
 
 
Business Address: _________________________________________________________________________________________ 
 
 
Business Contact Phone No.: ________________________________________________________________________________ 
 
 
Federal Identification Number: _______________________________________________________________________________ 
 
 
Alaska Employer Account Number: ___________________________________________________________________________ 
 
 
Specific time period a tax clearance is being requested for ( i.e. beginning and ending date of a subcontract agreement):  
 
________________________________________________________________________________________________________ 
 
 
Subcontract Project Name: __________________________________________________________________________________ 
 
________________________________________________________________________________________________________ 
 
 
Name and address of the person this Tax Clearance is to be returned to: _______________________________________________ 
 
________________________________________________________________________________________________________ 
 
Comments or additional information: __________________________________________________________________________ 

________________________________________________________________________________________________________ 

For Agency Use Only 

  Tax Clearance is granted 
 

 Tax Clearance is not granted (please have employer contact the department) 
 

 No account on file, liability unknown (please have employer contact the department) 
 

 Employer has stated no employees, Tax Clearance not required. 

 

Agency Representative Signature: ___________________________________________________ Date:_____________________ 

Agency Representative Title: _________________________________________________________________________________ 
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rev. 02/09 

Department of Labor and Workforce Development 

Labor Standards and Safety Division 

Wage and Hour Administration 

www.labor.state.ak.us/lss/home.htm 

 

 This form must be typed or printed in ink. 

 Fill in all blanks or form will be returned for correction (see back). 

 Please allow a minimum of 30 working days for processing. 

****ENTER YOUR FAX # or E-Mail Address:**** 

 

___________________________________________ 

 

AND LIST YOUR MAILING ADDRESS BELOW 

 

Contractor, company or agency name, address, city, state & ZIP + 4 

 

 

 

 

 

 

 

NOTICE OF COMPLETION 

OF PUBLIC WORKS 
 

Additional Filing Fee May Be Required 
Project Name: 

Contract awarding agency: 

 

Address: 

 
City: State: ZIP + 4: State: Zip: 

Awarding agency contact person: Phone # 

 
Location: Agency Contract #: 

DOLWD Project #: Project Completion Date: 

**(MM/DD/YY)** 

 

Final Contract Amount: 

$ 
 

IF YOU HAVE ALREADY PAID $5,000 IN FEES FOR THIS PROJECT, OR IF YOU PREVIOUSLY PAID ALL FEES DUE AND DID 

NOT HAVE ANY INCREASES IN CONTRACT AMOUNTS ENTER “NONE” AND, SKIP TO CERTIFICATION.  OTHERWISE, 

DESCRIBE ADDITIONAL WORK. 
Description of additional contract/subcontract work performed Name of contractor who performed this work Amount of subcontract 

   

   

   

   

CERTIFICATION:  I hereby certify that the above 

information is correct.  Enclosed is the additional filing fee 

computed at 1% of the total amount of all new contracts on 

this project, including the contract price of new work 

performed by the primary contractor not previously reported 

on the Notice of Work, up to a maximum of $5,000. I also 

certify that all contractors who worked on this project 

complied with prevailing wage requirements as described in 

AS 36.05.010- .110 and AS 36.10.007- .990. 

Total value of subcontracts 
 

$ 

Additional value of work performed by 

primary contractor + $ 

Amount subject to fee $ 

 Multiply by .01 

Supplemental fee enclosed = 

ROUND FEES TO NEAREST DOLLAR 

$ 

For Dept. Use Only 

 

 

 

 

 

 

 

 

 

Signature:  

Title: Date: 

E-Mail Address: 

 

Fax #: 

 

Phone #: 

For Dept. Use Only 

 
 
 
 
 
 

 

 

Amount: ______________ Check Number: __________ Cash   

Received By: _______________________ Date:    

Credit Card Confirmation      

Visa ____ MC____ 

Project Name      

DOLWD Project #       

T-36 Clearance Approved 

 

By_____________________________ 
Department of Labor and Workforce Development 

 

Date: _____________________ 
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rev. 02/09 

How to expedite the processing of your Notice of Completion form: 
 

ERRORS THAT CAUSE REJECTION 

 

FEES - No fee included or incorrect amount.  If total contract amount is less than $25,000 a filing fee is 

not required.  Contract amounts paid to owner/operators (sole proprietor/partnership) with no employees 

on the project are exempt from the fee.  The maximum total filing fee for any one project is 

$5,000.00. 

 

PRIME CONTRACTOR - Additional value of work performed by primary contractor. 

 

SUBCONTRACTORS - The name of each NEW subcontractor and the amount of the contract OR the 

name of existing subcontractors and the amount of any NEW work not previously reported on the 

Notice of Work. 

 

SIGNATURE - Notice of Completion of Public Works must be signed by an authorized representative. 

 

FILING INSTRUCTIONS 

 

Additional fees are required for any increase in contract value, unless the maximum fee ($5,000) has 

been paid.  If the contract amount decreased, you may request a refund on this form. 

 

If there is not enough space to list all required information on one form, use additional sheets.  Please 

indicate at the top of each sheet “Page 1 of 2”, “Page 2 of 2”, etc.  No other attachments will be 

accepted. 

 

For questions call the nearest WH office: 

 

Juneau:   Anchorage:   Fairbanks:  

(907) 465-4842   (907) 269-4900    (907) 451-2886  

 

For more forms, refer to: www.labor.state.ak.us/lss/lssforms.htm 

 

Submit the notice and the appropriate filing fee payable to: 

 

Alaska Department of Labor and Workforce Development 

Wage and Hour Administration 

3301 Eagle Street, Ste. 301 

Anchorage, AK  99503-4149 

 

If a fee is not required or if the fee is paid with a credit card, you may fax the notice to (907) 269-4915.  

For security purposes, fax the credit card number and expiration date on a separate sheet.  You may 

either fax “OR” mail the original form.  Please do not do both. 
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Renewal Replacement Schedule - Nenana City Public School Original

CIP FY 2011

System
Year 

Installed

Remain-
ing Life 
Span

Year 
work 
req'd

Year
 1

Year
 2

Year
 3

Year
 4

Year
 5

Year
 6

Site Improvements 2011 2012 2013 2014 2015 2016
EED # 34001001 Site Utilities
Dist. # Nenana City Foundation/Substruct. 1955 -6 2005 388 X 387,738$          

Superstructure 1955 -6 2005 516 X 515,597$          
Exterior Wall System 1955 -31 1980 344 X 344,046$          
Exterior Windows 1955 -26 1985 91 X 90,977$            
Exterior Doors 1955 -36 1975 18 X 18,146$            
Roof Systems 1955 -36 1975 176 X 175,522$          
Interior Partitions 1955 -6 2005 199 X 199,165$          
Interior Doors 1955 -26 1985 62 X 61,727$            
Interior Floor Finishes 1955 -41 1970 206 X 206,163$          
Interior Wall Finishes 1955 -31 1980 78 X 78,447$            
Interior Ceiling Finishes 1955 -31 1980 132 X 131,760$          
Specialties 1955 -16 1995 101 X 100,740$          
Conveying Systems
Plumbing piping 1955 -26 1985 132 X 132,398$          
Plumbing Fixtures 1955 -26 1985 65 X 64,875$            
Fire Protect./Suppres. 2009 28 2039 97,029$            
HVAC Distribution 1955 -16 1995 191 X 191,032$          
HVAC Equipment 1955 -26 1985 432 X 432,375$          
HVAC Controls
Electrical Serv./Gen.
Electrical Distribution 1955 -6 2005 92 X 92,490$            
Electrical Lighting 1955 -31 1980 211 X 211,459$          
Special Electrical 1955 -41 1970 93 X 92,868$            
Equip and Furnishings 3,624,554$       
Totals 3,528   -     -     -     -     -     Six Year Total
[Renew-Replace_Nenana_FY11.xls]K-12_Orig

Total Costs by 
System (in 

dollars)

Current Dollar Value of Systems/Components that 
require Renewal or Replacement during Year 

(in thousands of dollars

Building System Appraisal (List taken from 
Appendix A of EED Preventive Maintenance 

Handbook)

D
ef

er
re

d 
P

ro
je

ct

Orig/perm main school 
facility.  Includes cafeteria 
and part of elementary.

7,800

A
tta

ch
 S

ur
ve

y 
if 

in
cl

ud
ed

 in
 C

IP

Facility or Building

Name and/or Number

464.68 per sq. ft.
Gross Square Footage

3,527,525$     

Number of Stories

Replacement Value 
$3,624,500

NOTES

Facility Cost Index
0.000973245

Nenana City Public 
School Original

1

Building or Facility Use

Page 2 of 11Renew-Replace_Nenana_FY11.xls as of 12/17/2009 3:54:41 PM
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Renewal Replacement Schedule - Nenana City Public School Original

D15Cell:
Interior Ceiling Finishes: Hallway ceiling tiles replaced in 2009 (with sprinkler project).Comment:

D20Cell:
Fire Protect./Suppres.: New sprinkler system in cafeteria in 2006 and in remainder of wing in 2009.Comment:

D21Cell:
HVAC Distribution: New boiler room piping in 2007.Comment:

D22Cell:
HVAC Equipment: New boilers and a cabinet heater in 2007.Comment:

Page 3 of 11Renew-Replace_Nenana_FY11.xls as of 12/17/2009 3:54:41 PM
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Equipment/Component List for Location #34001001

Equipment# ManufacturerEquipment Description Installed PM*

Page 1 of 5
12/17/09   4:37 pm

Asset #

Nenana K12 School 34001001

According to EED's database, this building was originally constructed in 1955 with 7,800 gsf. It received a 9,980 

gsf addition in 1966, a 28,869 addition in 1986 (HS wing), and a major renovation in 2006-2007 to the school 

facilitiy and gym. Building's total gross square feet is 46.649 (excluding the gym). The original school, additions, 

and gym are formed into a single square building with an unusable (due to fire code) central courtyard.

00000079 Admin No Equipment Involved 

Y00003785 Asbestos Management 

Please provide date of last AHERA 3-year inspection (we will schedule a reminder for the next one). 

Please notify SERRC if the 6-month periodic surveillance schedule is incorrect (contact 

mms-support@serrc.org).

Y00000279 Building/Grounds Other 

00015094 Elect Sys Distribution and Wiring 

Y00003718 Elect Sys Emergency Lighting 

Y00003719 Elect Sys Exit Signs Nuclear Battery 

Y00003717 Elect Sys Ground Fault Circuit Interrupters 

00008236 Elect Sys Lighting General 

Y00008962 Elect Sys Motor Controllers ALL 38 

Custodian Closet Room 30: Serves CP-10 and CP-11. 

Elementary AHU Room 29: Serves AHU-02.

Lower Boiler Room 23: Serves AHU-01, CP-01, CP-02, CP-08A, CP-08B, CP-14, and HUM-01. 

Penthouse Room 202: Serves AHU-01, AHU-02 (Allen Bradley), AHU-02 (Square D), AHU-2/REF-2, 

CP-03, CP-04, EF-01, PMP-03, PMP-03A, PMP-07, PMP-07, REF-011, and REF-02; Switches for 

CP-02, CP-07 (B&G), CP-07 (Square D), HUM-01, and HUM-02. 

Shop Boiler Room 284: Serves 1-AHU-2, CP-02, CP-03, CP-05, PMP-06, and air compressor.

Shop Mezzanine Room 280: Serves AHU-03.

Upper Boiler Room 24: Serves P-01, P-02, and PMP-04. 

Y00005007 Elect Sys Panel Enclosures 

00006056 Elect Sys Security System 

00014995 Elect Sys Transformer Air Cooled #1 

Located in Penthouse Room 202.  Tierney Electrical MFG Company. Seattle, Washington, Air Cooled 

Transformer, CP-3, Cat No AGDI311-3T48H, KVA11, Ser # 986, WT195LBS, High Volts 460Y/266, 

60Hz, Low Volts 208, %Imp 3.9, Temp Rise 150C, Insul Class 220, F.C. Taps 2-2 1/2% AN & 4-2 1/2 BN 

Class AA

00014996 Elect Sys Transformer Air Cooled #2 

Located in Penthouse Room 202. Tierney Electrical MFG Company. Seattle, Washington, Air Cooled 

Transformer, Type GP-3, Cat# ACDI320-3T48H, Phase 3, KVA 20, Serial 986, WT 250 LBS, High Volts 

460Y/266, Cycle 60, Low Volts 208, %IMP 5.0, Temp Rise 150C, INSUL CLASS 220, FC Taps 2-2 1/2 % 

AN & 4-2 1/2% BN, Class AA

Y00015397 Elect Sys Transformers Air Cooled ALL 2 

Located in Penthouse Room 202.

Y00003770 Ext Sys Exterior Doors Metal 

Y00003769 Ext Sys Exterior Wall Systems 

Wood siding last stained and painted in 1999. 

Y00003774 Ext Sys Exterior Windows 

00013656 FF&E Audio/Visual Equipment 

00012236 FF&E Furniture and Office Equipment 

00008766 FF&E Maintenance/Custodial Equipment 

Y00003767 Fire Prot Sys Admin Fire Drills 

Y00003764 Fire Lite - 

Sensiscan

2000Fire Prot Sys Fire Alarm Sys Heat Actuated 

Fire Lite Sensiscan model 2000. 

Y00003763 Fire Prot Sys Fire Extinguishers ABC 

Equipment.rpt
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Equipment/Component List for Location #34001001

Equipment# ManufacturerEquipment Description Installed PM*

Page 2 of 5
12/17/09   4:37 pm

Asset #

Nenana K12 School 34001001

Y00003766 Fire Prot Sys Halon Extinguishing System Kitchen 

Y00003765 Fire Prot Sys Sprinkler System Dry 

A dry sprinkler system serves the entire facility. The 2006 cafeteria renovation project included a new 

system for the cafeteria, kitchen and pantry (which are on the elementary wing). The final addition to the 

system was in 2009, to the remainder of the elementary wing.

Y00010619 1986Fuel Sys Natural Gas - Science Room and Voc Ed 

Y00003768 1986Fuel Sys Underground Fuel Tanks 2,000 Gal 

Y00003784 Grnds/Playgrnd Grounds 

Y00003783 Grnds/Playgrnd Play Deck Wooden 

Y00003782 Grnds/Playgrnd Playground Equipment Wood 

Equipment has cushioning material installed within a containment barrier system. 

00008488 Int Sys Ceiling Finishes 

Y00007391 Int Sys Floors 

Y00003773 Int Sys Interior Doors 

Automatic closures and magnetic hold-open devices tied to fire alarm panel. 

Y00003779 Int Sys Movable Partition Walls 

Y00003775 Int Sys Restroom Specialties Partitions/Hardware 

00008487 Int Sys Wall Finishes 

Y00003777 Kitch Sys Cooking Equipment 

Y00003776 Kitch Sys Cooling Equipment 

Y00003780 Kitch Sys Exhaust Fans and Hoods 

Y00003778 Kitch Sys Specialty Items 

00014930 Honeywell2002Mech Sys Air Compressor / Air Dryer Penthouse 

Operates pneumatic control system.

00003754 Air Compressor 

Products

2002Mech Sys Air Compressor / Dryer AC-01 Penthouse 

Operates pneumatic control system.

00014931 Air Compressor 

Products

2002Mech Sys Air Compressor AC-02 Penthouse 

00003755 Champion2002Mech Sys Air Compressor Shop Boiler Room 

Charges dry pipe SPRINKLER SYSTEM. 

Y00015247 2002Mech Sys Air Compressors  ALL 3 

One compressor located in Shop Boiler Room 284 and two compressors located in Penthouse Room 202.

Y00015313 Mech Sys Air Dryers ALL 

00003751 Mech Sys Air Handling Unit  Make-up Fan SF-1 

Located in Penthouse Room 202.  SF-1 Bldg-2, Make-up Air, GPA Fan, Shop No B-2463-100, Size 

181,The New York Blower Company

00003747 Mech Sys Air Handling Unit 1 Lower Boiler Rm 23 

Brod & McClung-Pace Company, Pace Unit # B15FC-5I, Ser# 82-43596-01, Mark AHU-1, Size 

B-15FC51, 7100 CFM, 1.7SP, 1183RPM, 4.17BHP

00003748 Mech Sys Air Handling Unit 2 Elem AHU Room 29 

00003749 Mech Sys Air Handling Unit AHU-1 Penthouse Rm 202 

Bld-2, AHU-1, Pace AHU, Brod & McClung-Pace Company, Size A22 AF SI, Ser # 85-50011.03, 

10800CFM, 3.5 SP, 1510 RPM, 8.41 BHP

00003750 Mech Sys Air Handling Unit AHU-2 Penthouse Rm 202 

Bld-2 AHU-2, Pace AHU, Brod & McClung-Pace Company, Size A18 AF SI, Ser# 85-50011-04, 5860 

CFM, 3SP, 1711RPM, 4.17BHP

00014935 Mech Sys Air Handling Unit AHU-3 Shop Mezz Rm 280 

Brod & McClung-Pace Company

Equipment.rpt
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Equipment/Component List for Location #34001001

Equipment# ManufacturerEquipment Description Installed PM*

Page 3 of 5
12/17/09   4:37 pm

Asset #

Nenana K12 School 34001001

00014934 Mech Sys Air Handling Unit Bldg 1-AHU-2 Room 284 

Brod & McClung-Pace Company, Pace Unit # A24FCSI, Ser# 85-50011-01, 10500 CFM, .90SP, 

381RPM, 2.75BHP

00014932 Mech Sys Air Handling Unit EF-1 Penthouse Rm 202 

Junior Fan, Shop No. B-2463-110, Size 78ED-2, EF-1, New York Blower Company

00003752 Mech Sys Air Handling Unit REF-1 Penthouse Rm 202 

REF-1 Build-2, REF-2 Acousta Foil, Shop# B-2463-120, Size 339, New York Blower Company

00014933 Mech Sys Air Handling Unit REF-2 Penthouse Rm 202 

REF-2 Build-2, REF-2 Acousta Foil, Shop# B-2463-115, Size 279, New York Blower Company

Y00007608 Mech Sys Air Handling Units ALL 10 

Lower Boiler Room 23: AHU 1                         Elementary AHU Room 29: AHU 2

Shop Boiler Room 284: Bldg1-AHU-2              Shop Mezzanine 280: AHU-03

Penthouse Rooom 202: Bld-2 AHU-1, Bld-2 AHU-2, Bldg-2 SF-1 (make-up air), Bldg-2 REF-1, Bldg-2 

REF-2 (refresh unit), and EF-1 (refresh unit).

00015981 Mech Sys Boilers & Other HVAC Equipment/Controls 

Boilers and other Heating, Ventilating, and Air Conditioning equipment and controls. Use this equipment 

when work applies to multiple equipment items of this type.

00007288 Trane2006Mech Sys Cabinet/Unit Heater Boiler Room 23 

00003759 Mech Sys Cabinet/Unit Heater HS dock doors CUH-4 HS-CUH-4

Located at HS dock doors.

00003756 Mech Sys Cabinet/Unit Heater HS front doors CUH-1 HS-CUH-1

Located at HS front doors.

00003757 Mech Sys Cabinet/Unit Heater HS front doors CUH-2 HS-CUH-2

Located at HS front doors.

00003760 Mech Sys Cabinet/Unit Heater HS ramp doors CUH-5 HS-CUH-5

Located at HS ramp doors.

00003762 Mech Sys Cabinet/Unit Heater HS Stage Door HS-CUH-3?

Y00008035 Mech Sys Cabinet/Unit Heaters ALL 6 

HS front doors: HS-CUH-1 and HS-CUH-2.

HS dock doors: HS-CUH-4.

HS ramp doors: HS-CUH-5.

HS stage door: un-numbered (HS-CUH-3?).

Lower Boiler Room 23: new Trane cabinet heater installed in 2006-2007.

00015273 Mech Sys Chemical Feeder Penthouse Room 202 

Giswold separators, Chemical Bypass Feeder, FB-2

Y00007849 Mech Sys Circulating Pumps ALL 25 

Custodian Closet 30: CP-10 and CP-11.

Lower Boiler Room 23: CP-01, CP-02, CP-02, CS-CP08A, CS-CP08B, and glycol pump.

Penthouse: CP-02, CP-03, CP-04, CP-09, PMP-03, PMP-03A, and PMP-07.

Shop Boiler Room 284: (2) CPs, CP-03, CP-05, PMP-06 (CP-1), and glycol pump.

Upper Boiler Room 24: CP-03, P-01, P-02, and PMP-04.

00014937 Bell & GossettMech Sys Circulating Pumps ALL Custodian Closet 

CP-10 and CP-11

00014939 Mech Sys Circulating Pumps ALL Lower Boiler Room 

CP-01 (installed 2006-2007), CP-02 (installed 2006-2007), CP-02, CS-CP08A, CS-CP08B, and glycol 

pump. 

00014940 Bell & GossettMech Sys Circulating Pumps ALL Penthouse 

CP-02, CP-03, CP-04, CP-09, PMP-03 (installed 2006-2007), PMP-03A (installed 2006-2007), and 

PMP-07. 

00014941 Mech Sys Circulating Pumps ALL Shop Boiler Room 

PMP-06 (installed 2006-2007), CP-03, CP-05, glycol pump, and (2) unknown. 

Equipment.rpt
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Equipment/Component List for Location #34001001

Equipment# ManufacturerEquipment Description Installed PM*

Page 4 of 5
12/17/09   4:37 pm

Asset #

Nenana K12 School 34001001

00014942 Bell & GossettMech Sys Circulating Pumps ALL Upper Boiler Room 

P-01, P-02, PMP-04, and CP-03. 

00015274 HoneywellMech Sys Control Valve Control Lower Boiler Room 

Modutrol Motor 45A1017, 6, 24Volt, 50/60Hz Ser #1061277, Date 8521, 23 Watts 1.0 Amps, Time 1 Min. 

00015248 Mech Sys Glycol Make Up Tank Shop Boiler Room 

Y00014964 Mech Sys Heat Exchangers DHW ALL 2 

Upper Boiler Room 24: (unknown tank)

Penthouse Rom 202: Ace Buehler model V624056140, 140 gallon capacity, built in 1985.

Y00014944 Mech Sys Heat Exchangers Other ALL 5 

Heat exchangers located in Custodian Closet 30 (#02), Lower Boiler Room 23, Penthouse Room 202, 

Shop Boiler Room 284, and Upper Boiler Room 24 (#02). 

Y00014943 A.O. SmithMech Sys Hot Water Heater Electric Shop Boiler Rm 

00015605 Mech Sys HVAC Distribution Other 

Heating, ventillating, and air conditioning (HVAC) distribution not listed elsewhere.  May include 

ductwork, piping for heating/cooling, vents, baseboard, fin tube, etc.

Y00014945 Burnham2006Mech Sys Low Pressure Boiler #A-Boiler 

00014946 2006Mech Sys Low Pressure Boiler #A-Burner 

Y00014947 2006Mech Sys Low Pressure Boiler #B-Boiler 

00014948 Burnham2006Mech Sys Low Pressure Boiler #B-Burner 

00014949 HoneywellMech Sys Pneumatic Temp Sensor #1 

00014950 HoneywellMech Sys Pneumatic Temp Sensor #2 

00014951 HoneywellMech Sys Pneumatic Valve Actuator Penthouse 

MP 953C 10832 8441, Spring Range 4-11PSI, Max Safe Press 200KPa (25PSI).

00014993 HoneywellMech Sys Pneumatic Valve Control Custodian Closet 

00014936 HoneywellMech Sys Pneumatic Valve Control Penthouse 

3-way valve that regulates heated water to an AHU temperature rise coil.

00014994 HoneywellMech Sys Pneumatic Valve Room 23 

00014989 ArmstrongMech Sys Steam Humidifier Hum-01 Lwr Boiler Room 

Armstrong Steam Humidifier, Model EHU-402, Ser# 5727, Max Capacity 44#, Date of Mfg 8-5-82, Max 

Cap @ Max Cap 50, Breaker Size 70, 208Volts, 50/60Hz, 3 Phase

00014990 ArmstrongMech Sys Steam Humidifier Hum-01 Penthouse 

Armstrong Steam Humidifier, Model # EMU-501, Ser# 9102, MAX CAP ?, Date of MFG 9-17-85, Max 

Curent 27, Breaker Size 40 AMP, Volts 208, 50/60Hz, Phase 3. (Cabinet Key # C415A)

00014991 ArmstrongMech Sys Steam Humidifier Hum-02 Penthouse 

Armstrong Steam Humidifier, Model # EMU-501, Ser# 9103, MAX CAP 23, Date of MFG 9-17-85, Max 

Curent 27, Breaker Size 40 AMP, Volts 208, 50/60Hz, Phase 3. (Cabinet Key # C415A)

Y00014992 ArmstrongMech Sys Steam Humidifiers ALL 3 

Lower Boiler Room 23: Humidifier Hum-01.    Penthouse Room 202: Hum-01 and Hum-02.

Y00014997 Mech Sys Valves & Actuators Motorized ALL 

Valves and actuators located in the Custodian Closet Room 30, Lower Boiler Room 23, Upper Boiler 

Room 24, Penthouse Room 202, and Shop Boiler Room 284. 

Y00014998 Mech Sys Valves & Actuators Non-Motorized ALL 

Valves and actuators located in the Custodian Closet Room 30, Lower Boiler Room 23, Upper Boiler 

Room 24, Penthouse Room 202, and Shop Boiler Room 284. 

Y00014999 Mech Sys Valves Sediment Strainer 

Located in Lower Boiler Room 23. Flanged Cast Iron Y-Type Pipeline Strainer: Metraflex Style M-1, 

17189, 2 ½” 125PSI, 125-Flg. Cast Iron,

Y00003753 1986Mech Sys Vent / Exhaust Fans 

Located in Toilet Rooms, Janitor's Closets, Kitchen, and Science Classroom. 

Y00016617 Mech Sys Water Softeners 

Equipment.rpt

26



Equipment/Component List for Location #34001001

Equipment# ManufacturerEquipment Description Installed PM*

Page 5 of 5
12/17/09   4:37 pm

Asset #

Nenana K12 School 34001001

Y00012838 Plumbing Sys Fixtures 

00000479 Plumbing System Piping 

Y00003781 Roof Sys Pitched Roof Metal 62,000 Sq Ft 

00010618 Spec Sys Lockers Metal 

Y00003772 Struct Sys Foundation and Superstructure 

Includes any stairs, ramps, decks, balconies, balustrades, and/or railings. 

Slab on grade foundation.

Columns and beams used as structural support.

Attic area constructed with wooden trusses. 

00016615 Vehicle Maintenance 

103 components listed for this location

* Y in the PM column means this item is set up for preventive maintenance work orders.  

Tmp in the PM column indicates a temporary PM job plan, PM requirements unknown.

103 Total Components Listed

Equipment.rpt
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PM Work Order Forecast by Building & Next Due Month

FrequencyNext WO Job Plan IDPM ID

PM's Due On or Before December 31, 2010 for Location #34001001

Equipment Description / PM Description Equip ID

12/17/2009 Page 1 of 4

34001001 - Nenana K12 School

January 2010

1/1/10 Monthly
00000011630001069900000279

Building/Grounds Other

Daily/Weekly Scheduled Maint 30 day 34001001

1/1/10 Monthly
00000010050000468600003718

Elect Sys Emergency Lighting

Elect Sys Emergency Lighting 30 day 34001001

1/1/10 Monthly
00000010040000469200003719

Elect Sys Exit Signs Nuclear Battery

Elect Sys Exit Signs 30 day 34001001

1/1/10 Monthly
00000010030000468000003717

Elect Sys Ground Fault Circuit Interrupters

Elect Sys Grnd Fault Crc Interrupt 30 day 34001001

1/1/10 Monthly
00000010210000490000003767

Fire Prot Sys Admin Fire Drills

Fire Prot Sys Admin Fire Drills 30 day 34001001

1/1/10 Monthly
00000010200000488100003764

Fire Prot Sys Fire Alarm Sys Heat Actuated

Fire Prot Sys Fire Alarm Sys 30 day 34001001

1/1/10 Monthly
00000010160000486200003763

Fire Prot Sys Fire Extinguishers ABC

Fire Prot Sys Fire Extinguishers 30 day 34001001

1/1/10 Monthly
00000010190000502500003766

Fire Prot Sys Halon Extinguishing System Kitchen

Fire Prot Sys Extinguishing Sys 30 day 34001001

1/1/10 Monthly
00000010180000495400003765

Fire Prot Sys Sprinkler System Dry

Fire Prot Sys Automatic Sprinkler 30 day 34001001

1/1/10 Monthly
00000010220000497900003768

Fuel Sys Underground Fuel Tanks 2,000 Gal

Fuel Sys Fuel Tanks 30 day 34001001

1/1/10 Monthly
00000010240000502700003782

Grnds/Playgrnd Playground Equipment Wood

Grnds/Plygrnd Equip PlyGrnd Equip 30 day 34001001

1/1/10 Two Months
00000010750000467200003773

Int Sys Interior Doors

Int Sys Interior Doors 60 day 34001001

1/1/10 Two Months
00000010340000501400003779

Int Sys Movable Partition Walls

Int Sys Moveable Partition Walls 60 day 34001001

1/1/10 Two Months
00000010380000497200003775

Int Sys Restroom Specialties Partitions/Hardware

Int Sys Restroom Specialties 60 day 34001001

1/1/10 Monthly
00000010260000496300003777

Kitch Sys Cooking Equipment

Kitch Sys Cooking Equipment 30 day 34001001

1/1/10 Monthly
00000010270000496800003780

Kitch Sys Exhaust Fans and Hoods

Kitch Sys Exhaust Fans and Hoods 30 day 34001001

1/1/10 Monthly
00000010280000496500003778

Kitch Sys Specialty Items

Kitch Sys Specialty Items 30 day 34001001

1/1/10 Monthly
00000012290001571400015313

Mech Sys Air Dryers ALL

Mech Sys Air Dryer 30 day 34001001

1/1/10 Two Months
00000010310001058500008035

Mech Sys Cabinet/Unit Heaters ALL 6

Mech Sys Cabinet Heater 60 day 34001001

1/1/10 Monthly
00000010870001547400014964

Mech Sys Heat Exchangers DHW ALL 2

Mech Sys Hot Water Generator 30 day 34001001

1/1/10 Monthly
00000010110001546400014944

Mech Sys Heat Exchangers Other ALL 5

Mech Sys Heat Exchanger 30 day 34001001

1/1/10 Monthly
00000010090001539800014943

Mech Sys Hot Water Heater Electric Shop Boiler Rm

Mech Sys Hot Water Heater Elect 30 day 34001001

1/1/10 Monthly
00000011780001545700014945

Mech Sys Low Pressure Boiler #A-Boiler

Mech Sys Low Pressure Boiler Oil 30 day 34001001
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PM Work Order Forecast by Building & Next Due Month

FrequencyNext WO Job Plan IDPM ID

PM's Due On or Before December 31, 2010 for Location #34001001

Equipment Description / PM Description Equip ID

12/17/2009 Page 2 of 4

34001001 - Nenana K12 School

1/1/10 Monthly
00000011780001546000014947

Mech Sys Low Pressure Boiler #B-Boiler

Mech Sys Low Pressure Boiler Oil 30 day 34001001

1/1/10 Monthly
00000011510001666400016617

Mech Sys Water Softeners

Mech Sys Water Softener 30 day 34001001

February 2010

2/1/10 Quarterly
00000012470001745400003765

Fire Prot Sys Sprinkler System Dry

Fire Prot Sys Automatic Sprinkler 90 day 34001001

March 2010

3/1/10 Quarterly
00000011480001327900010619

Fuel Sys Natural Gas - Science Room and Voc Ed

Fuel Sys Gas Leak Check 90 day 34001001

3/1/10 Quarterly
00000012310000496100003776

Kitch Sys Cooling Equipment

Kitch Sys Cooling Equipment 90 day 34001001

3/1/10 Quarterly
00000010320000493400015247

Mech Sys Air Compressors  ALL 3

Mech Sys Air Compressor 90 day 34001001

3/1/10 Quarterly
00000011450000999800007608

Mech Sys Air Handling Units ALL 10

Mech Sys Air Handling Unit 90 day 34001001

3/1/10 Quarterly
00000011770001545800014945

Mech Sys Low Pressure Boiler #A-Boiler

Mech Sys Low Pressure Boiler Oil 90 day 34001001

3/1/10 Quarterly
00000011770001546100014947

Mech Sys Low Pressure Boiler #B-Boiler

Mech Sys Low Pressure Boiler Oil 90 day 34001001

3/1/10 Quarterly
00000011970001367900012838

Plumbing Sys Fixtures

Plumbing Sys Fixtures 90 day 34001001

June 2010

6/1/10 Semi-Annual
00000010650000501000003785

Asbestos Management

Asbestos Survey 180 day 34001001

6/1/10 Semi-Annual
00000010010001102900008962

Elect Sys Motor Controllers ALL 38

Elect Sys Motor Controller 180 day 34001001

6/1/10 Annual
00000010810000660300005007

Elect Sys Panel Enclosures

Elect Sys Panel Enclosures 365 day 34001001

6/1/10 Annual
00000012330001577500015397

Elect Sys Transformers Air Cooled ALL 2

Elect Sys Transformer Dry Type 365 day 34001001

6/1/10 Semi-Annual
00000010490000465900003770

Ext Sys Exterior Doors Metal

Ext Sys Exterior Doors 180 day 34001001

6/1/10 Annual
00000010480000499100003769

Ext Sys Exterior Wall Systems

Ext Sys Exterior Wall Systems 365 day 34001001

6/1/10 Semi-Annual
00000010530000494200003774

Ext Sys Exterior Windows

Ext Sys Exterior Windows 180 day 34001001

6/1/10 Annual
00000011520001328000010619

Fuel Sys Natural Gas - Science Room and Voc Ed

Fuel Sys LP Gas Tanks 365 day 34001001

6/1/10 Annual
00000010700000498400003768

Fuel Sys Underground Fuel Tanks 2,000 Gal

Fuel Sys Fuel Tanks 365 day 34001001

6/1/10 Annual
00000010720000503600003784

Grnds/Playgrnd Grounds

Grnds/Plygrnd Equip Grounds 365 day 34001001
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PM Work Order Forecast by Building & Next Due Month

FrequencyNext WO Job Plan IDPM ID

PM's Due On or Before December 31, 2010 for Location #34001001

Equipment Description / PM Description Equip ID

12/17/2009 Page 3 of 4

34001001 - Nenana K12 School

6/1/10 Semi-Annual
00000010580000503200003783

Grnds/Playgrnd Play Deck Wooden

Grnds/Plygrnd Equip Play Deck 180 day 34001001

6/1/10 Annual
00000010710000503100003782

Grnds/Playgrnd Playground Equipment Wood

Grnds/Plygrnd Equip PlyGrnd Equip 365 day 34001001

6/1/10 Semi-Annual
00000011340000967300007391

Int Sys Floors

Int Sys Floors 180 day 34001001

6/1/10 Semi-Annual
00000010600000467600003773

Int Sys Interior Doors

Int Sys Interior Doors 180 day 34001001

6/1/10 Semi-Annual
00000012300001571500015313

Mech Sys Air Dryers ALL

Mech Sys Air Dryer 180 day 34001001

6/1/10 Annual
00000011460000999900007608

Mech Sys Air Handling Units ALL 10

Mech Sys Air Handling Unit 365 day 34001001

6/1/10 Semi-Annual
00000010760001058400008035

Mech Sys Cabinet/Unit Heaters ALL 6

Mech Sys Cabinet Heater 180 day 34001001

6/1/10 Semi-Annual
00000011600001035200007849

Mech Sys Circulating Pumps ALL 25

Mech Sys Circulating Pump 180 day 34001001

6/1/10 Annual
00000010880001547500014964

Mech Sys Heat Exchangers DHW ALL 2

Mech Sys Hot Water Generator 365 day 34001001

6/1/10 Semi-Annual
00000010450001539900014943

Mech Sys Hot Water Heater Electric Shop Boiler Rm

Mech Sys Hot Water Heater Elect 180 day 34001001

6/1/10 Semi-Annual
00000011790001545600014945

Mech Sys Low Pressure Boiler #A-Boiler

Mech Sys Low Pressure Boiler Oil 180 day 34001001

6/1/10 Semi-Annual
00000011790001545900014947

Mech Sys Low Pressure Boiler #B-Boiler

Mech Sys Low Pressure Boiler Oil 180 day 34001001

6/1/10 Semi-Annual
00000012230001541100014992

Mech Sys Steam Humidifiers ALL 3

Mech Sys Humidification Sys Steam 180 day 34001001

6/1/10 Semi-Annual
00000012260001541200014997

Mech Sys Valves & Actuators Motorized ALL

Mech Sys Valve Motorized 180 day 34001001

6/1/10 Annual
00000012270001541300014998

Mech Sys Valves & Actuators Non-Motorized ALL

Mech Sys Valve Non-Motorized 365 day 34001001

6/1/10 Annual
00000012250001541400014999

Mech Sys Valves Sediment Strainer

Mech Sys Sediment Strainer Valve 365 day 34001001

6/1/10 Semi-Annual
00000010470000492600003753

Mech Sys Vent / Exhaust Fans

Mech Sys Vent / Exhaust Fans 180 day 34001001

6/1/10 Annual
00000010620000501800003781

Roof Sys Pitched Roof Metal 62,000 Sq Ft

Roof Sys Pitched Roof Metal 365 day 34001001

6/1/10 Annual
00000010730000466600003772

Struct Sys Foundation and Superstructure

Struct Sys Foundation Superstruct 365 day 34001001

August 2010

8/1/10 Annual
00000010670000488800003764

Fire Prot Sys Fire Alarm Sys Heat Actuated

Fire Prot Sys Fire Alarm Sys 365 day 34001001

8/1/10 Annual
00000011200000948600003763

Fire Prot Sys Fire Extinguishers ABC

Fire Prot Sys Fire Extinguishers 365 day 34001001

8/1/10 Annual
00000010680000502200003766

Fire Prot Sys Halon Extinguishing System Kitchen

Fire Prot Sys Extinguishing Sys 365 day 34001001

8/1/10 Annual
00000010690000495700003765

Fire Prot Sys Sprinkler System Dry

Fire Prot Sys Automatic Sprinkler 365 day 34001001
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PM Work Order Forecast by Building & Next Due Month

FrequencyNext WO Job Plan IDPM ID

PM's Due On or Before December 31, 2010 for Location #34001001

Equipment Description / PM Description Equip ID

12/17/2009 Page 4 of 4

34001001 - Nenana K12 School

September 2010

9/1/10 Annual
00000012050001422800003785

Asbestos Management

Asbestos Notification of AMP 365 day 34001001
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NENANA CITY PUBLIC SCHOOL 

 
P.O. BOX 10 

NENANA, ALASKA 99760 

907-832-5464 

FAX 907-832-5625 

Kimberly Andrews 
School Finance Specialist 
State of Alaska 
Department of Education & Early Development – Facilities 
801 West 10

th
 Street, Suite 200 

P.O. Box 110500 
Juneau, AK 99811-0500 
 
Dear Kim,                  September 2, 2008 
 
This letter serves to address the training requirements for the proper operation and maintenance of the Nenana 
Vocational Educational Building – Project #GR-03-037.  On or around January 12, 2007 representatives of T-Bar 
Construction came to the Nenana City School for this purpose.  Shortly after the presentation began it was noted that the 
building was incomplete in that it did not contain electrical service of 208 volts / 3 phase.  It is understood that because of 
this discovery the training session was ended abruptly. 
 
On February 27, 2007 there were additional training sessions by the installers of the digital data controller and the dust 
collector.  John Grimes - Director of Operations/Maintenance, Steve Jones and Kelvin Schubert – Maintenance joined the 
contractors for the tour and new installation training. 
 
On June 14, 2007 Kelvin Schubert – Director of Operations/Maintenance asked John Martin of Siemens Building 
Technologies, Inc to come to Nenana and confirm the “As Built” drawings of the Voc Ed boiler room.  Steve Jones – 
Maintenance joined the fact finding mission and training.  During the training it was discovered that there was a short in a 
control panel pilot light and the boiler would not run.  After clearing the defective light socket, both boilers began to run.  
When the main shut off switches were turned off the burners continued to fire.  It was determined that the control circuits 
on the burners were wired incorrectly.  Arrangements were made and the circuits were rewired correctly. 
 
In addition to the training mentioned above, John Grimes, past Director of Maintenance, received Operating and 
Maintenance Manuals for the Siemens Apogee Automation DDC and air handling unit dated February 22, 2007.  And 
again, on July 15, 2008 Kelvin Schubert, Director of Operations received “As Built” blue prints and drawings from Gary 
Thompson owner of T-Bar Construction. 
 
Respectfully Submitted,  
 
 
 
 
Kelvin Schubert 
Director of Operations/Maintenance 
Nenana City Public Schools 
PO Box 10, 2nd & C Street 
Nenana, AK 99760-0010 
907-832-5464 
Cell: 907-978-3674 

kschubert@nenana.schoolaccess.net 
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Form #05-08-016  Page 1 of 2 

State of Alaska 

Department of Education & Early Development 

 

Annual Report 

Grant Award for Capital Improvement Projects 
 

 

1.  EED Grant Number:  

  

2.  Grantee:  

  

3.  Project Name:  

    

4.  Reporting Period:  From  To  

    

5.  Funding Sources:  Chapter/SLA  Page  Lines  

 

 

 

6.  Project Funding Grant Appropriations $0

Participating Share $0

Other Funds $0

Total Funds $0

Cost Category Original Budget Current Budget Expenditures to Date

CM by Consultant

Land

Site Investigation

Design Services

Construction Contracts

Equipment
District Administrative

Overhead

Art

Project Contingency

Total Project    

7.  Funds Received to Date $0
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Form #05-08-016  Page 2 of 2 

 

8.  Summary of Work Accomplished this Year: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.  Summary of Work Projected for Next Year: 

 

 

 

 

 

 

 

 

 

 

 

 

 

10.  Explanation of delays (if any): 

 

 

 

 

 

 

 

 

 

 

     

Recipient Authorized Signature  Title  Date 
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Project Closeout Worksheet

Printed:  6/11/2014 Book1.xlsx Page 1 of 1

School District:
School Name:
Project Name:

Project Number:
Grant Amount:

Recipient's Participating Share:
Other Funds:
Project Total:

Cost Category Vendor Actual Expense Budget 
List each vendor separately

Consulting CM

In-House CM

Land

Site Investigation

Design Services

Construction

Equipment

Technology

Indirect/Administration

EED Overhead
Art

Contingency

Project Total -$                     $0.00

Total Project Cost -$                     
State Share #DIV/0!
Local Share #DIV/0!

EED Overhead -$                     

Remaining State Share #DIV/0!

Previous Grant Payments

Final Grant Payment #DIV/0!

This is to certify that for the purposes of compliance with a grant in the amount of 
XXXXXX awarded under the authority of Chapter X/SLA 0X, pageX, lines X-X, for the purposes of 
XXXXXXXXXXXXXXXXXXXXXX, that to the best of my knowledge all funds were spent 
in a manner consistent with the language of the contract agreement with the State of Alaska, Departmen  
of Education & Early Development.

In addition, in lieu of an independent final project audit, I am providing the Department with an account  
of the project that includes a balance sheet listing all revenues and all expenditures by budget category 
for this project.

Signature of Grant Recipient Date

$0
$0

From Appendix A of Project Agreement

$0
$0
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Project Closeout Worksheet

Printed:  6/11/2014 Copy of Project Closeout with compliance.xls Page 1 of 7

School District: enter district name
School Name: enter school name
Project Name: enter project name

Project Number: enter project number
Grant Amount:

Recipient's Participating Share:
Other Funds:
Project Total:

Cost Category Vendor Actual Expense Budget 
List each vendor separately

Consulting CM

In-House CM

Land

Site Investigation

Design Services

Construction

Equipment

Technology

Indirect/Administration
EED Overhead

Art

Contingency

Project Total -$                     -$                     

This is to certify that for the purposes of compliance with a grant in the amount of 
XXXXXX awarded under the authority of Chapter X/SLA 0X, pageX, lines X-X, for the purposes of 
XXXXXXXXXXXXXXXXXXXXXX, that to the best of my knowledge all funds were spent 
in a manner consistent with the language of the contract agreement with the State of Alaska, Department 
of Education & Early Development.

In addition, in lieu of an independent final project audit, I am providing the Department with an account  
of the project that includes a balance sheet listing all revenues and all expenditures by budget category 
for this project.

Signature of Grant Recipient Date

From Appendix A of Project Agreement

$0
$0
$0
$0
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Summary of In-House Expenses

Printed:  6/11/2014 Copy of Project Closeout with compliance.xls Page 3 of 3

School District: enter district name
School Name: enter school name
Project Name: enter project name

Project Number: enter project number
Grant Amount:

Recipient's Participating Share:
Other Funds:
Project Total:

Cost Category Description Qty Unit Unit $ Actual Expense
List each expense or employee separately

In-House CM  
 
 

Site Investigation  
 
 

Design Services  
 
 

Construction  
 
 
 

Equipment  
 
 
 
 

Technology  
 
 

Indirect/Administration  
 
 

Art  
 
 

Project Total -$                     

Signature of Grant Recipient Date

From Appendix A of Project Agreement

$0
$0
$0
$0
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School District:
School Name:
Project Name:

Project Number:
Grant Amount: $1,305,600

Recipient's Participating Share: $26,112.00
Other Funds: Glory Gen Fund $10,267
Project Total: $1,341,979.00

Cost Category Vendor Actual Expense Budget 
List each vendor separately

Subcontracted CM

In-House CM Jan Itor 27,000.00$          26,112.00$          

Land Hardrock Realty 221,432.00$        220,000.00$        

Site Investigation Humus Engineering 75,500.00$          75,000.00$          

Design Services Architects Four Higher 44,500.00$          42,380.00$          

Construction Nails Pounded, Inc. 772,423.00$        770,000.00$        
District Maintenance Crew # 3 22,000.00$          20,000.00$          

Equipment Jim's Gym Equipment 68,042.00$          102,000.00$        
Syt's Office and School Equipment 34,017.00$          

Technology Mac's Computing Center 28,945.00$          26,000.00$          

Indirect/Administration Glory School District Office 31,000.00$          30,800.00$          
Advertising 650.00$               

DOE overhead 12,245.00$          12,245.00$          
Art Cool Sculptures 4,225.00$            4,000.00$            

Contingency 7,900.00$            

Project Total 1,341,979.00$     1,336,437.00$     

From Appendix A of Project Agreement

Glory City Schools
Glory High School
New PE Building

xx-xxx
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Summary of In-House Expenses

Printed:  6/11/2014 Copy of Project Closeout with compliance.xls Page 5 of 5

School District:
School Name:
Project Name:

Project Number:
Grant Amount:

Recipient's Participating Share:
Other Funds:
Project Total:

Cost Category Description Qty Unit Unit $ Actual Expense
List each item or vendor separately

In-House CM Bigshot, Jim 21.5 Hr 24.34$             523.31$               
-$                     
-$                     

Site Investigation -$                     
-$                     
-$                     

Design Services -$                     
-$                     
-$                     

Construction Littleshot, Henry 91.5 Hr 18.19$             1,664.39$            
Driver, John 119.5 Hr 34.12$             4,077.34$            
Backhoe 96 Hr 40.00$             3,840.00$            

-$                     
Equipment -$                     

-$                     
-$                     
-$                     
-$                     

Technology -$                     
-$                     
-$                     

Indirect/Administration Accounting 5 Hr 25.00$             125.00$               
-$                     
-$                     

Art -$                     
-$                     
-$                     

Project Total 10,230.04$          

enter school name
enter district name

enter project name

From Appendix A of Project Agreement

$0
$0
$0
$0

enter project number
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Construction Management
Construction Management (CM) includes two categories:  CM accomplished by a private contractor and CM accomplished by 
district/borough staff.  Costs may be incurred for one or the other and in some cases both. Estimates for “in-house” 
construction management should include actual staff time allocated to the project, staff travel and per diem and direct costs of 
telephone, etc.  It should include construction management costs done by staff and all on site representation.  For private 
contractors it should include costs as anticipated to include oversight of any phase of the project.  Construction management 
includes management of the project's scope, schedule, quality, and budget during any phase of the planning, design and 
construction of the facility.
  Maximum for construction management by consultant + ‘in-house’ = 5%
  Statutory Limit by Private Contractor:  2-4%
  Recommended In-house: 2-5%

Land
Land is a variable unrelated to construction cost and should include actual purchase price plus title insurance, fees and closing 
costs.  Land cost is limited to the lesser of the appraised value of the land or the actual purchase price of the land.  Land costs 
are excluded from project percent calculations.

Site Investigation
Site Investigation is also a variable unrelated to construction cost and should include land survey, preliminary soil testing, 
environmental and cultural survey costs, but not site preparation.  Site investigation costs are excluded from project percent 
calculations.

Design Services 
Design Services should include full standard architectural and engineering services and extra services such as educational 
specifications, condition surveys, construction administration and post occupancy evaluation.  Architectural and engineering 
fees can be budgeted based upon a percentage of construction costs.  Because construction costs vary by region and size, so 
may the percentage fee to accomplish the same effort.
  Recommended:  6-8%  (Renovation might run 2% higher)

Construction
Construction includes all contract work as well as force account for facility construction, site preparation and utilities.  This is 
the base cost upon which others are estimated and equals 100%.

Equipment/Technology
Equipment/Technology includes all moveable furnishing, instructional devices or aids, electronic and mechanical equipment 
with associated software and peripherals (consultant services necessary to make equipment operational may also be 
included).  It does not include installed equipment, nor consumable supplies, with the exception of the initial purchase of library 
books.  Items purchased should meet the district definition of a fixed asset and be accounted for in an inventory control 
system.  Equipment/Technology budgets have two benchmarks for standard funding: percentage of construction costs and per-
student costs as discussed in DOE’s Guideline for School Equipment Purchases.  If special technology plans call for higher 
levels of funding, itemized costs should be presented in the project budget separate from standard equipment.

  Recommended:  0-7% of construction cost  or  between $1700 - $3050 per student depending on school size and type.

Indirect/Administration
Indirect/Administration includes an allocable share of district overhead costs, such as payroll, accounts payable, procurement 
services, and preparation of the six year capital improvement plan and specific project applications.  It also includes the 
Department of Education & Early Development overhead charges.
  Recommended:  2-4%
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Art
Percent for Art includes the statutory allowance for art in public places.  This may fund selection, design/fabrication and 
installation of works of art.  One percent of the construction budget is required except for REAA projects which require only one-
half of one percent.  The department recommends budgeting for art.

Contingency
Contingency is a safety factor to allow for unforeseen changes.  This item is a project contingency for project changes and 
unanticipated costs in other budget areas, therefore no actual project cost can be attributed to contingency.
  Recommended:  5% Fixed

Project Total
The project total in the "Actual Expense" column should equal all grants, participating share and other fund contributions to the 
project total.  The "Budget" total project amount should reflect the amount listed in Appendix A of the Project Agreement.
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Draft 
[DATE] 

???, Commissioner 
Alaska Department of Education & Early Development 
801 West 10th Street, Suite 200 
P.O. Box 110800 
Juneau, Alaska 99811-0800 
 
RE:  [EED PROJECT NUMBER] [PROJECT NAME] 
 
Dear ???: 
 
As authorized by law1, and provided for by regulation2, the [SCHOOL DISTRICT] is submitting 
supplemental information to the department supporting our request to complete <a portion> <all> of 
the project utilizing in-house resources.   
 
The district intends to procure contractors and materials as necessary for the project.  All such 
procurement will be completed utilizing competitive procedures as required by 4 AAC 31.080(a) and 
4 AAC 31.080(h). 
 
The district is making the request for the following reason<s>: 
 
• <The district has the capacity; including necessary trained and licensed staff, to complete the 

requested work.>[DESCRIBE SPECIFIC CAPACITY RELATED TO THE REQUEST] 
• <The district has experience on projects of similar size and scope.>[PROVIDE EVIDENCE IN 

THE FORM OF A LISTING OF SIMILAR PROJECTS INLCUDING PROJECT DESCRIPTION 
AND STAFF WHO WORKED ON THOSE PROJECTS AND WHETHER THEY ARE THE SAME 
AS STAFF WORKING ON THIS PROJECT] 

• <The remote rural location and small size of the project provide limited opportunity for general 
contractors interested in bidding on this project, however, specialty and sub-contractors may be 
utilized to supplement district staff.>[PROVIDE SPECIFIC INOFORMATION SUPPORTTING 
THIS STATEMENT INCLUDING THE NUMBER OF GENERAL CONTRACTORS AVAILABLE 
IN THE COMMUNITY OR REGION, THE TOTAL COST OF THE PROJECT AND THE 
ESTIMATED COST OF CONTRACTED WORK] 

 
The following information outlines the proposed work plan: 
 
In-house Construction 
 
Statement of scope:  [Sample: Qualified district personnel will demolish and clear areas identified as 
part of the project.  Staff will perform concrete work, frame and patch/replace all wall, ceiling and 
floor finishes.  All electrical work and incidental plumbing and mechanical work will be 
accomplished in-house with appropriately licensed personnel.] 
 

                                                 
1 AS 14.11.020(d) 
2 4 AAC 31.080(a) 
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Statement of technical expertise: (In addition to providing a statement of expertise, provide 
appropriate licensure, certification, or representative experience in completing similar work for 
technical personnel working on the project)  [Sample: The district employs journeyman carpenters, a 
plumber (lic. #), an electrical administrator (lic. #), and qualified laborers.  The district also employs 
an AHERA-certified inspector who will be on site to assure regulatory compliance on asbestos 
related work.  District staff has the experience necessary to mobilize personnel, materials and 
equipment for the project.] 
 

Estimated Cost: 

Work Item 
Labor 
Hours 

Labor 
Rate1 Labor Cost 

Materials 
Cost2 Total 

      Demolition 1 $1 $1 
 

$1 
Concrete Slab Repair 1 $1 $1 $1 $2 
Framing & Sheetrock 1 $1 $1 $1 $2 
Wall Patching/Finishes 1 $1 $1 $1 $2 
Floor Patching/Finishes 1 $1 $1 $1 $2 
Ceiling Patching/Finishes 1 $1 $1 $1 $2 
Electrical 1 $1 $1 $1 $2 
Incidental Plumbing 1 $1 $1 $1 $2 
Incidental Heating/Ventilation 1 $1 $1 $1 $2 
Total 

    
$17 

      Notes: 
     1. Labor rate includes all employee benefits 

    2. See attached materials list for quantity and price information 
    

Contracted Construction 
 
Statement of scope:  <Plumbing and electrical work will be completed with a licensed, bonded 
contractor.  Heating and ventilation work will be completed by a licensed, bonded contractor.  Work 
required for relocation/alteration of fire alarm and sprinkler systems will be completed by a licensed, 
bonded contractor. > 
 
Statement of procurement method:  <Separate contracts will be utilized for each of these specialties. 
If the district locates a contractor with more than one specialty license, work in those areas may be 
combined.  Price or rate quotations will be solicited from qualified sources as determined available.  
See attached District Purchasing Bidding Policy, which complies with 4 AAC 31.080(h) construction 
procurement below $100,000.> 
 

Estimated Cost: 

Work Item 
Labor 
Hours 

Labor 
Rate1 Labor Cost 

Materials 
Cost Total 

      Plumbing 1 $1 $1 $1 $2 
Heating & Ventilation 1 $1 $1 $1 $2 
Fire Alarm 1 $1 $1 $1 $2 
Sprinkler Relocation 1 $1 $1 $1 $2 
Total 

    
$8 
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Notes: 
     1. Labor rates per contractor 

quote 
      

Owner-Furnished/Contractor Installed Materials 
 
Statement of scope:  <The district intends on purchasing all plumbing fixtures to match district 
standards and supply this material to the plumbing contractor.> 
 
Statement of risk/benefit:  <Some coordination is needed to ensure that the plumbing rough-in 
matches the fixture specifications. The district will minimize this risk by providing cut sheets and 
specifications for all furnished items to the plumbing contractor. The benefit of in-house purchase is 
the avoidance of contractor mark-ups on materials and the ability to purchase items to district 
standards.> 
 

Estimated Cost: 
Material/Equipment Item Cost Shipping/Transportation Total 

    Plumbing fixtures $1 $1 $2 

            
Total 

  
$2 

 
 
The district certifies that this project will cost less than $100,000 <or requests a determination from 
the department that the proposed method of construction is in the best interest of the state>3.   
 
[IF THE ESTIMATED PROJECT COST (COST OF THE IN-HOUSE LABOR AND ANY 
CONTRACTED WORK) EXCEEDS $100,000, THEN THE DISTRICT IS REQUIRED TO 
PROVIDE A DETAILED EXPLANATION DESCRIBING WHY THE PROJECT IS IN THE BEST 
INTERESTS OF THE STATE INCLUDING AN ESTIMATE OF THE PROJECT COST IF ALL 
OF THE WORK WERE CONTRACTED TO A GENERAL CONTRACTOR.] 
 
By submitting this letter, the district certifies that the identified work will be completed in accordance 
with the project scope identified in the project agreement for [PROJECT NUMBER].  Any work not 
completed in the identified scope, will be completed by the district, at the sole cost of the district. 
 
If you need additional information, please feel free to contact me. 
 
Sincerely, 
 
 
 
[NAME] 
Project Manager 
 
Enclosure 
Materials Lists 
                                                 
3 4 AAC 31.080(a) 
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Employee Certifications 
 
EED Endorsement 
 
Concur   Concur w/stipulations   Deny   
 
 
 ___________________________________   _____________________________  
EED Representative Date 
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